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EG&G Rocky Flats, Inc. has evaluated comments submitted by the Colorado Department of Health 
(CDH) and Environmental Protection Agency (EPA) for Technical Memorandum (TM) No. 4 Human 
Health Risk Assessment Exposure Scenarios in support of OU 4 Phase I RFI/RI program. The 
comments submitted by the regulatory agencies are extensive in nature, and TM 4 will require a 
major modification. However, the majority of the regulatory agency comments are technically and/or 
programmatically acceptable and should be incorporated into the TM. 

EG&G initiated and submitted TM 4 early due to the possibilities of unforseen problems associated 
with the OU 4 Phase I RFI/RI Baseline Risk Assessment program. Therefore, this TM 4 is not 
currently on the critical path for the OU 4 Phase I RFVRI schedule. Our request for extension of the 
Interagency Agreement (IAG) milestone dates for the OU 4 Phase I RFI/RI reports to April 19, 1994 
(draft) and September 17, 1994 (final) is still feasible in view of the regulatory agency comments for 
TM 4. However, our projected milestones for submitting the revised TM 4 and TM 5 (Description of 
Models for the Human Health Risk Assessment) will be delayed. To comply with CDH’s comments 
on TM 4, the document will require revision which will delay submission to CDH and EPA until May 
28, 1993. Again, adherence to the regulators’ comments will not have an adverse schedule impact 
on the overall OU 4 Phase I RFI/RI program or schedule. 

EG&G Rocky Flats recommends transmitting the current OU 4 Phase I RFI/RI IAG milestone 
extension schedule to EPA and CDH which reflects submitting the draft report on May 19, 1994 
and the final report on September 17, 1994. 

If you have any questions or concerns pertaining to this matter, please contact R. T. Ogg of my staff 
at extension 8608. 

E. M. Lee 
Program Manager 
Solar Ponds Remediation Program 
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